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1 Rocky Flats Closure Project
1.E Industrial and Site Services Project
1.E.E 800 Area

1.E.E.C 800 Area - Deactivation

1EEC1000 881 Cluster Stab/Hazards Removal FY00 91|  22MAY00 120CT00 E

1EEC5000 865 Cluster Stab/Hazards Removal FY00 91| 22MAY00 120CT00

1EEC8001 800 Fac. Cluster Stab/Hazards Removal FY01 250|  020CT00 02NOV01

1EEC1001 881 Cluster Stab/Hazards Removal FY01 250|  160CTO00 16NOVO1

1EEC5001 865 Cluster Stab/Hazards Removal FY01 250|  160CTO00 16NOVO1

1EEC8002 800 Facility Cluster Stab/Hazards Removal FY02 253|  05NOVOL 16DEC02

1EEC1002 881 Cluster Stab/Hazards Removal FY03 133|  19NOVO1 19JUNO2

1EEC5002 865 Cluster Stab/Hazards Removal FY02 133|  19NOVO1 19JUNO2

1EMC019145  |B. 883 Hazards Reduction - Contaminated Area 139|  19NOVO1 28JUNO2

1EEC3001 B883 Uranium D-238 Removal Operations 265/ 01JULO2 27AUGO3

1EMCWM9012 | RCRA Closure of B883 Nitric Acid PWS 266|  01JULO2 28AUG03

1ERF881002 VUL RF88102 Unknown holdup in piping/ducts 0 30SEPO02 g

1ERF881004 VUL RF88104 Lack of HEPA filter testing 0 30SEPO02 g

1ERFS02881 VUL RFSW88102 Crit safety inst weakness/vul 0 30SEPO02 g

1ERFS03881 VUL RFSW88103 Layoffs/loss of exp personnel 0 30SEPO02 g

1EEC8003 800 Fac. Cluster Stab/Hazards Removal FY03 133| 17DEC02 16JUL03 L

1EMMILE377 Complete B865 HAZ Reductions 0 28AUG03 L 4

1EMMILE378 Complete B883 HAZ Reductions 0 28AUG03 L 4
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